

Newton Center for Active Living (NewCAL) project

NewCAL Working Group Meeting

Date: Tuesday, September 29, 2020

Date: Zoom Meeting (online)

Time: 9:30 AM



Attendees:

Working Group		Present	City Staff		Present
Sandra Butzel	Community Member		Seth Bai	Veteran's Services	
Bea Goldsmith	Community Member	√	Devra Bailin	Planning	
Brooke Lipsitt	Community Member	√	Amanda Berman	Planning	
Norm Meltz COA Member		√	Ellen Ishkanian	Mayor's Office	
Jack Neville P&R Commission			Zachery LeMel	Planning	
Richard Rasala Community Member		V	Thomas Rooney	Public Buildings	
Sue Rasala COA Member		V	Rachel Sherman	City IT	
John Rice	Community Member		Linda Walsh	Public Health	
Susan Albright	City Councilor	√	Deb Youngblood	Health/Human Services	
Nicole Banks	P&R Commissioner				
Jayne Colino	Senior Services Dir.	V			
Jini Fairley	ADA Coordinator	V			
Barney Heath	Planning Director		Consultants		
Maureen Lemieux	Chief Financial Officer		Tom Murphy	NV5	
Josh Morse Public Buildings Comm.		√	Melissa Gagnon	NV5	√
Nancy Scammon P&R Department			Joel Bargmann	BH+A	√
Alex Valcarce Public Buildings		V	James Bruneau	BH+A	√
Jonathan Yeo Chief Operating Officer			Jason Thornton	BH+A	√

Josh Morse opened up the online Zoom meeting at 9:30AM.

Josh note that all three (3) presentations and updates went very well last week:

09/22 COA meeting



- 09/23 Update to City Council Public Facilities and Programs and Services (PF/PS)
- 09/24 Newton Historic Commission (NHC).

The sentiment of PF/PS was that a facility should be created for which the program requires, whether that should require retaining the existing building or a full demo and build new.

BH+A has been involved with working on existing conditions analysis. Reports have been issued for Site Survey, Geotech and HazMat Testing. Review and analysis is ongoing by the historical architect, structural engineer and traffic consultant.

Josh noted per feedback from Newtonville Area Businesses, the community is aware and supports the project. Although there is no current interest, it was noted the project needs to be sensitive to potential negative impact on parking and traffic in Newtonville.

It was noted that NewCAL should be designed as a group of buildings which is part of a group of buildings with historic character, similar to the library and City Hall.

There are innovative playful ways to create a traditional style building from the exterior with a modern interior. The new building will need to be contextually appropriate in responding to the historic context in Newtonville. The new facility will need to be contextual while open, transparent and net zero.

Community Meeting 10/01/20

The presentation was reviewed for the upcoming Community meeting on Thursday, 10/01/20. The plan is to share site and floor plans, process and next steps. It is important to update the community on where we are and to understand the limits and breadth of the study.

If the existing building is renovated, accessibility will need to be addressed, including plans for the staircase along Walnut Street.

A primary design goal is for visitors to have a sense of direction and orientation upon entering the building.

A suggestion was made that a four story option be designed with multiple decks, possibly open air in design. A large deck behind the building could cover the parking area and be accessible from the second floor, while providing open outdoor programming space. With regard to net zero, the deck could be covered, with solar panels.



Another possibility is for the building to be reoriented, to face Highland Ave, which would be beneficial in generating solar energy. The goal of solar generation will need to be balanced with optimum site utilization.

In terms of the presentation, the Newton Center Triangle study slides should be inserted for reference, after the closing slide, in the event a question is asked.

Additional Upcoming Meetings (all online with remote participation via Zoom):

•	10/01/20	Community Update meeting
•	10/02/20	Newtonville Business Update meeting
•	10/14/20	Newtonville Area Council meeting (rescheduled from 10/08/20)